1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |
1 5

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
PO0OQO0S8 See Block 16C PR-OW-19-00070
6. ISSUED BY CODE |-poD 7. ADMINISTERED BY (If other than item 6) CODE |C POD
CPOD CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: W136 Mail Code: NWD
Cincinnati OH 45268-0001 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
GREAT LAKES ENVIRONMENTAL CENTER, INC.
Attn: William J Arnold 9B. DATED (SEE ITEM 11)
739 HASTINGS STREET
TRAVERSE CITY MI 496863458
< 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-16-008
0007
10B. DATED (SEE ITEM 13)
CODE 800884181 FACILITY CODE 09/21/2017
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) (b)(4)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral - EPAAR 1552.217-71, FAR 52.232-22

E. IMPORTANT: Contractor is not [lis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 800884181

The purpose of this modification is to:

1. Exercise Option Period 2.
2. Provide incremental funding in the amount of (b)4) for Option Period 2. See
Limitation of Funds Notice clause for the cost-fee breakout.

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty
LIST OF CHANGES:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e T ELECTHROMIC
Y i SIGMATURE | 12 /11/2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

EP-C-16-008/0007/P00008 2 5
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Reason for Modification: Exercise an Option
Period Of Performance Start Date Added

09/21/2017

Period Of Performance End Date Added : 01/31/2020

Total Amount for this Modification/—S0 Q0

New Total Amocunt for this Version:|bx4)

New Total Amount for this Award:|(bx4)

Obligated Amount for this Modification:
(b))

New Total Obligated Amount for this Award:

[(b)4)

Incremental Funded Amount changed:

(b))

CHANGES FOR LINE ITEM NUMBER: 3
Description changed
from Option Period 2:

to Option Period 2: Provide Services in
accordance with the attached Performance Work
Statement

|Obliqated Amount for this Modification:
(b)(4)

Incremental Funded Amount changed from $0.00 to

(b)4)

Incrementally Funded through date of 03/09/2019
is added

Start Date Added : 02/01/2019

End Date Added : 01/31/2020

Exercised option

NEW ACCOUNTING CODE ADDED:
Account code:
19-20-B-87FM-000BD4-2505-1987ME9001-001
Beginning FiscalYear 19

Ending Fiscal Year 20

Fund (Appropriation) B

Budget Organization 87FM

Program (PRC) 00OBD4

Budget (BOC) 2505

Job # (Site/Project)

Cost Organization

DCN-LineID 1887ME9001-001
Quantity: 0

amount : [(D)(4) |
percent: |(0)@4) |
Subject To Funding: N

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00008 3 5
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Delivery: 01/31/2020

Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268 USA

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Section B - Supplies or Services/Prices was revised as follows.
Local Clauses EPA-B-16-102 ESTIMATED COST AND FIXED FEE
(a) The estimated cost of this contract is (b)(4) for Option Period 2.
(b) The fixed fee is (b)(4) for Option Period 2.

(¢) The total estimated cost and fixed fee is $1,511,694 for Option Period 2.

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of|(b)(4)  |is allotted to
cover estimated cost. Funding in the amount of |(b)(4) |is provided to cover the corresponding increment of fixed
fee. The amount allotted for costs is estimated to cover the contractor's performance through 03/09/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds
Funding Action Estimated Cost Fixed Fee Total CPFF

Previous Amount $0.00

This Modification|(P)(4)

Total Funded (b)(3)

Total Per Contract $1,511,694

Balance Unfunded|(b)(4)

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

Option Period 2 - FROM 02/01/19 through 01/31/2020

TOTAL COST
FUNDING ACTION _ESTIMATED COST FIXED FEE PLUS FIXED FEE
P00008 (b)) (b)) $  150,000.00

$ .
Total Funded $ 150,000.00
Total Per Contract $ 1,511,694.00
Balance Unfunded $ 1,361,694.00

Page 4



Section F - Deliveries or Performance was revised as follows.
Local Clauses EPA-F-12-101 PERIOD OF PERFORMANCE

The period of performance of this contract shall be from 9/21/2017 through 01/31/2020 inclusive of all required
reports.

Page 5



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1| 4

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.
PR-OW-19-00162

5. PROJECT NO. (If applicable)

PO000O See Block 16C
6. ISSUED BY CODE [cpop 7. ADMINISTERED BY (If other than Item 6) CODE |CPOD
CPOD CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: W136

Cincinnati OH 45268-0001

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

)]
GREAT LAKES ENVIRONMENTAL CENTER, INC.

Attn: William J Arnold
739 HASTINGS STREET

9B. DATED (SEE ITEM 11)

TRAVERSE CITY MI 496863458
10A. MODIFICATION OF CONTRACT/ORDER NO.

X |EP-C-16-008
0007

10B. DATED (SEE ITEM 13)
09/21/2017

CODE 800884181 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided
each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) (b)(4)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral - FAR 52.232-22, Local Clause EPA-B-32-101 Limitation of Funds

E. IMPORTANT: Contractor is not [lis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 800884181

The purpose of this modification is to provide incremental funding in the amount of
(b)(4) for Option Period 2. See Limitation of Funds Notice clause for the cost-fee
breakout.

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty Alt Invoice App: Richard Mitchell
LIST OF CHANGES:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

L

(Signature of Contracting Officer)

ELECTHROMNIC

RIGMATMRE | 03/21/2019

(Signature of person authorized to sign)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00009 2 4
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Reason for Modification: Funding Only Action
Obligated Amount for this Modification:

[(b)(4) |
New Total Obligated Amount for this Award:

(®@) |

Incremental Funded Amount changed:

£xom [(0)(4)

CHANGES FOR LINE ITEM NUMBER: 3
Obligated Amount for this Modification:
[(B)@)

Incremental Funded Amount changed from
()@ |
Incrementally Funded through date changed from
03/09/2019 to 05/20/2019

NEW ACCOUNTING CODE ADDED:
Account code:
19-20-B-87FM-000BD4-2505-1987ME9004-001
Beginning FiscalYear 19
Ending Fiscal Year 20
Fund (Appropriation) B
Budget Organization 87FM
Program (PRC) 00OBD4
Budget (BOC) 2505
Job # (Site/Project)
Cost Organization
DCN-LineID 1887ME9004-001
Quantity: 0
Amount: [(b)(4) |
Percent:|(bx4)
Subject To Funding: N
Payment Address:

RTP Finance Center

US Environmental Protection Agency
RTP-Finance Center (AA216-01)

109 TW Alexander Drive

www2 .epa.gov/financial/contracts
Durham NC 27711

Delivery: 01/31/2020

Delivery Location Code: CPOD

CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268 USA

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00009 3 4
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive

www2 .epa.gov/financial/contracts
Durham NC 27711

Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Section B - Supplies or Services/Prices was revised as follows.

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount o is allotted to
cover estimated cost. Funding in the amount of [(0)(4) is provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 05/20/2019.

(a) Severable services may be incrementally funded. Non-severable services shall not be (ini) (r4;ni ntillr funded.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

Option Period 2 - FROM 02/01/19 through 01/31/20

TOTAL COST
FUNDING ACTION _ ESTIMATED COST _ FIXED FEE PLUS FIXED FEE
P00008 (b)(4) (b)(4) $  150,000.00
P00009 $ 300,000.00
Total Funded $ 450,000.00
Total Per Contract $ 1,511,694.00
Balance Unfunded $ 1,061,694.00

Page 4



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1| 5

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.
PR-CAD-19-00054

5. PROJECT NO. (If applicable)

PO00O10 See Block 16C
6. ISSUED BY CODE [cpop 7. ADMINISTERED BY (If other than Item 6) CODE |CPOD
CPOD CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: W136

Cincinnati OH 45268-0001

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

)]
GREAT LAKES ENVIRONMENTAL CENTER, INC.

Attn: William J Arnold
739 HASTINGS STREET
TRAVERSE CITY MI 496863458

9B. DATED (SEE ITEM 11)

% |10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-16-008

0007

10B. DATED (SEE ITEM 13)
09/21/2017

CODE 800884181 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided
each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Bilateral - FAR 52.232-22, Local Clause EPA-B-32-101 Limitation of Funds

E. IMPORTANT: Contractor [is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 800884181

The purpose of this modification is to shift funding from Option Period 1 to Option Period
2 in the amount of|(b)(4)
cost-fee breakout.

Please see the Limitation of Funds Notice clause for the

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty Alt Invoice App: Richard Mitchell
LIST OF CHANGES:

Reason for Modification: Funding Only Action

Total Amount for this Modification: $0.00

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA

L

(Signature of Contracting Officer)

16C. DATE SIGNED
ELECTROMIC

SIGMATVRE | 04/04/2019

(Signature of person authorized to sign)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

EP-C-16-008/0007/P00010 2 5
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

New Total Amount for this Version: [(bh)(4)

New Total Amount for this Award:“bx4)

CHANGES FOR LINE ITEM NUMBER: 2
Obligated Amount for this Modification:
[(b)4)

Incremental Funded Amount changed from

(&)@ |

CHANGES FOR ACCOUNTING CODE:
18-19-B-87FM-000BD4-2505-1887ME8029-001

Bmount changed from [(0)(4) to|(bX4)

CHANGES FOR LINE ITEM NUMBER: 3

(b)(4)
Incremental Funded Amount changed from

(0)4)

for this Modification:

NEW ACCOUNTING CODE ADDED:
Account code:
18-19-B-87FM-000BD4-2505-1887ME8029-001
Beginning FiscalYear 18
Ending Fiscal Year 19
Fund (Appropriation) B
Budget Organization 87FM
Program (PRC) 00OBD4
Budget (BOC) 2505
Job # (Site/Project)
Cost Organization
DCN-LineID 1887ME8029-001
Quantity: 0
amount : [(b)(4) |
Percent: |(b)(4) |
Subject To Funding: N
Payment Address:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711
Delivery Location Code: CPOD
CPOD
US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD
Cincinnati OH 45268 USA

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00010 3 5
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive

www2 .epa.gov/financial/contracts
Durham NC 27711

Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Section B - Supplies or Services/Prices was revised as follows.

OPTION PERIOD 1

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of[(b)(4) ____|is allotted to
cover estimated cost. Funding in the amount ois provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 01/31/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

Option Period | - FROM 02/01/18 through 01/31/19

TOTAL COST

FUNDING ACTION _ESTIMATED COST FIXED FEE PLUS FIXED FEE
Base (b)(4) (b)(4) $ 513,225.25
Mod 0004 $ 500,000.00
Mod 0005 $ 28.75

Mod 0006 $ 499,710.00
Mod 0010 $  (400,000.00)
Total Funded $ 1,112,964.00
Total Per Contract $ 1,512,964.00
Balance Unfunded $ 400,000.00

OPTION PERIOD 2

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of|(P)(4) is allotted to
cover estimated cost. Funding in the amount of|(b)(4) is provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 08/24/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

Page 4



FUNDING ACTION
P00008
P00009
P00010

Total Funded
Total Per Contract
Balance Unfunded

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD

CONTRACT NO. EP-C-16-008 Task Order 7

Option Period 2 - FROM 02/01/19 through 01/31/20

ESTIMATED COST

FIXED FEE

(b)4)

(b)4)

TOTAL COST

PLUS FIXED FEE
$ 150,000.00
$ 300,000.00
$  400,000.00
$ 850,000.00
$ 1,511,694.00
$ 661,694.00

Page 5



1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |
1 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
PO0O011 See Block 16C PR-OW-19-00212
6. ISSUED BY CODE |-poD 7. ADMINISTERED BY (If other than item 6) CODE |C POD
CPOD CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: W136 Mail Code: NWD
Cincinnati OH 45268-0001 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
GREAT LAKES ENVIRONMENTAL CENTER, INC.
Attn: William J Arnold 9B. DATED (SEE ITEM 11)
739 HASTINGS STREET
TRAVERSE CITY MI 496863458
< 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-16-008
0007
10B. DATED (SEE ITEM 13)
CODE 800884181 FACILITY CODE 09/21/2017
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR

OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this ame i j i i
12. ACCOUNTING AND APPROPRIATION DATA (if required) (b)(4)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Bilateral - FAR 52.232-22, Local Clause EPA-B-32-101 Limitation of Funds

E. IMPORTANT: Contractor [is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 800884181

The purpose of this modification is to deobligate funding from Option Period 1 in the
amount of [(b)4) Please see the Limitation of Funds Notice clause for the cost-fee
breakout.

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty Alt Invoice App: Richard Mitchell
LIST OF CHANGES:

Reason for Modification: Funding Only Action

Total Amount for this Modification: $0.00

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e T ELECTHROMIC
Y i SIGMATURE | 04/11/2019
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00011 2 3
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Obligated Amount for this Modification:
[(0)@) |

New Total Obligated Amount for this Award:

()@ |

Incremental Funded Amount changed:

from [(b)(@)

CHANGES FOR LINE ITEM NUMBER: 2
Obligated Amount for this Modification:
[(0)4)

Incremental Funded Amount changed from

|(b)(4)

CHANGES FOR ACCOUNTING CODE:
18-19-B-87FM-000BD4-2505-1887ME8005-001

Amount changed from (b)(4)

CHANGES FOR ACCOUNTING CODE:
18-19-B-87FM-000BD4-2505-1887ME8029-001
Amount changed from |(P)(4)

Payment:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711
Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Section B - Supplies or Services/Prices was revised as follows.

OPTION PERIOD ONE

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of|(P)(4) is allotted to
cover estimated cost. Funding in the amount of[(b)(4) __|is provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 01/31/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

FUNDING ACTION
Base

Mod 0004

Mod 0005

Mod 0006

Mod 0010

Mod 0011

Total Funded
Total Per Contract
Balance Unfunded

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

Option Period | - FROM 02/01/18 through 01/31/19

ESTIMATED COST

(b)4)

TOTAL COST
FIXED FEE PLUS FIXED FEE
(b)(4) $ 513,225.25
$  500,000.00
$ 28.75
$  499,710.00
$  (400,000.00)
$  (286,408.95)

@ P

826,555.05
1,512,964.00
686,408.95
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE °F| PAGES

1 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
PO0012 See Block 16C PR-OW-19-00336
6. ISSUED BY CODE (-pop 7. ADMINISTERED BY (If other than item 6) CODE |CPOD
CPOD CPOD
US Environmental Protection Agency US Environmental Protection Agency
26 West Martin Luther King Drive 26 West Martin Luther King Drive
Mail Code: W136 Mail Code: NWD
Cincinnati OH 45268-0001 Cincinnati OH 45268
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
GREAT LAKES ENVIRONMENTAL CENTER, INC.
Attn: William J Arnold 9B. DATED (SEE ITEM 11)
739 HASTINGS STREET
TRAVERSE CITY MI 496863458
< 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-16-008
0007
10B. DATED (SEE ITEM 13)
CODE 800884181 FACILITY CODE 09/21/2017
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) (b)(4)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral - FAR 52.232-22, Local Clause EPA-B-32-101 Limitation of Funds

E. IMPORTANT: Contractor is not [lis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 800884181

The purpose of this modification is to obligate funding on Option Period 2 in the amount of
(b)(4) Please see the Limitation of Funds Notice clause for the cost-fee breakout.

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty Alt Invoice App: Richard Mitchell
LIST OF CHANGES:

Reason for Modification: Funding Only Action
Total Amount for this Modification: $0.00
New Total Amount for this Version:|(b)4)
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e T ELECTHROMIC
Y i SIGMATURE | 05 /28/2019
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00012 2 3
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

New Total Amount for this Award: |(b)4)

Obligated Amount for this Modification:

[(b)4) |
New Total Obligated Amount for this Award:

(b))

Incremental Funded Amount chanaed:

£rom |(0)(4)

CHANGES FOR LINE ITEM NUMBER: 3

(b)4)
Incremental Funded Amount changed from

[(6)@)

Incrementally Funded through date changed from
05/20/2019 to 11/28/2019

this Modification:

NEW ACCOUNTING CODE ADDED:
Account code:
19-20-B-87FM-000BD4-2505-1987ME9009-001
Beginning FiscalYear 19
Ending Fiscal Year 20
Fund (Appropriation) B
Budget Organization 87FM
Program (PRC) 00OBD4
Budget (BOC) 2505
Job # (Site/Project)
Cost Organization
DCN-LineID 1887ME9009-001
Quantity: 0
amount: [(b)(@) |
Percent:|(b)(4)
Subject To Funding: N
Payment Address:
RTP Finance Center

US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 2771
Payment:

RTP Finance Center

US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711
Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Section B - Supplies or Services/Prices was revised as follows.
Clause EPA-B-32-101 is incorporated as follows:

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds_incremental funding in the amount of{(b)(4) is allotted to

cover estimated cost. Funding in the amount of] (b)(4) is provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 11/28/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

Option Period 2 - FROM 02/01/19 through 01/31/20

TOTAL COST
FUNDING ACTION ESTIMATED COST FIXED FEE PLUS FIXED FEE
P00008 (b)(4) (b)(4) $  150,000.00
P00009 $ 300,000.00
P00010 $ 400,000.00
P00012 $ 400,000.00
Total Funded $ 1,250,000.00
Total Per Contract $ 1,511,694.00
Balance Unfunded $ 261,694.00
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1| 4

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.
See Schedule

5. PROJECT NO. (If applicable)

PO0013 See Block 16C
6. ISSUED BY CODE [cpop 7. ADMINISTERED BY (If other than Item 6) CODE |CPOD
CPOD CPOD

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: W136

Cincinnati OH 45268-0001

US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: NWD

Cincinnati OH 45268

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

)]
GREAT LAKES ENVIRONMENTAL CENTER, INC.

Attn: William J Arnold
739 HASTINGS STREET
TRAVERSE CITY MI 496863458

9B. DATED (SEE ITEM 11)

% |10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-C-16-008

0007

10B. DATED (SEE ITEM 13)
09/21/2017

CODE 800884181 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided
each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required) (b)(4)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X Bilateral - Mutual Agreement of the Parties, EPA-B-32-101 Limitation of Funds Notice Clause

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 800884181

The purpose of this modification is to:

1. Amend the Performance Work Statement to include one (1) additional instance of travel
resulting in an increase of (b)(4) to the price to Line Item 3 (Option Year 2); and
2. Obligate funding on Option Period 2 in the amount of |(b)4)
Limitation of Funds Notice clause for the cost-fee breakout.

Please see the

TOCOR: Brian Hasty InvoiceApprover: Brian Hasty Alt Invoice App: Richard Mitchell
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Iltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nicholas Bisher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA

L

(Signature of Contracting Officer)

16C. DATE SIGNED
ELECTROMIC

BIGMATVRE | 11/26/2019

(Signature of person authorized to sign)

Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

EP-C-16-008/0007/P00013 2 4
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

LIST OF CHANGES:
Reason for Modification: Supplemental Agreement
for work within scope
Total Amount for this Modification: (b)(4)

New Total Amount for this Version:[(b)(4)

New Total Amount for this Award:KbX4)

Obligated Amount for this Modification: |[(P)4)
New Total Obligated Amount for this Award:

()@

Incremental Funded Amount changed:

(b)(4)

CHANGES FOR LINE ITEM NUMBER: 3

Total Amount changed

£rom [(0)4) |
Obligated Amount for this Modification: |(b)4)
Incremental Funded Amount changed from
(b)) |
Incrementally Funded through date changed from
11/28/2019 to 11/29/2019

CHANGES FOR DELIVERY LOCATION: CPOD

Amount changed (b)(4)

NEW ACCOUNTING CODE ADDED:
Account code:
19-20-B-87FM-000BE2-2505-1987ME9029-001
Beginning FiscalYear 19
Ending Fiscal Year 20
Fund (Appropriation) B
Budget Organization 87FM
Program (PRC) OOOBE2
Budget (BOC) 2505
Job # (Site/Project)
Cost Organization
DCN-LineID 1887ME9029-001
Quantity: 0
amount: [(b)(4) |
Percent ;L\(b)(4) |
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



CONTIRUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
u EP-C-16-008/0007/P00013 3 4
NAME OF OFFEROR OR CONTRACTOR
GREAT LAKES ENVIRONMENTAL CENTER, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

CHANGES FOR LINE ITEM NUMBER: 99959

NEW ACCOUNTING CODE ADDED:
Account code:

Beginning FiscalYear 00
Ending Fiscal Year
Fund (Appropriation) ZERO
Budget Organization DOLLAR
Program (PRC) ADMIN
Budget (BOC) REQ
Job # (Site/Project)
Cost Organization
DCN-LineID
Quantity: 0
Amount: $0.00
Percents O
Subject To Funding: N
Payment Address:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Period of Performance: 09/21/2017 to 01/31/2020

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR)53.110



Local Clauses EPA-B-16-102 ESTIMATED COST AND FIXED FEE

Option Period 11

(a) The estimated cost of this contract is|(b)(4)

(b) The fixed fee is[(b)(4)

(c) The total estimated cost and fixed fee is $1,522,255.

Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of

incrementally funded.

is allotted to

cover estimated cost. Funding in the amount of |(P)(4) is provided to cover the corresponding increment of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 11/29/2019.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD

FUNDING ACTION

CONTRACT NO. EP-C-16-008 Task Order 7

Option Period 2 - FROM 02/01/19 through 01/31/20
TOTAL COST

ESTIMATED COST

PO0008
PO0009
PO0010
P00012
PO0013

Total Funded
Total Per Contract
Balance Unfunded

(b)4)

(b)4)

FIXED FEE PLUS FIXED FEE

$
$
$
$
$

N PP

150,000.00
300,000.00
400,000.00
400,000.00

10,561.00

1,260,561.00
1,5622,255.00
261,694.00
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Performance Work Statement
Contract: EP-C-16-008
Task Order: 0007

A. TITLE: 2018-2019 National Rivers and Streams Assessment: Logistics Support and
Training

B. EPA PERSONNEL

Task Order Contracting Officer Representative (TOCOR):

Name: Brian Hasty

Office: Office of Water/Office of Wetlands, Oceans &
Watersheds/Assessment and Watershed Protection
Division/Monitoring Branch

Address: 1200 Pennsylvania Avenue NW (4503T), Washington, DC 20460

Telephone:  202-564-2236

E-mail: hasty.brian@@epa.gov

Alternate Task Order Contracting Officer Representative (ALT-TOCOR):

Name: Richard Mitchell

Office: Office of Water/Office of Wetlands, Oceans &
Watersheds/Assessment and Watershed Protection
Division/Monitoring Branch

Address: 1200 Pennsylvania Avenue NW (4503T), Washington, DC 20460

Telephone:  202-566-0644

E-mail: mitchell.richard@epa.gov

C. ESTIMATED PERIOD OF PERFORMANCE
Base Period: September 1, 2017 through January 31, 2018
Option Period 1: February 1, 2018 through January 31, 2019
Option Period 2: February 1, 2019 through January 31, 2020
Option Period 3: February 1, 2020 through April 30, 2020

I. BACKGROUND:

The U.S. EPA, states and other partners are planning a survey of the nation’s rivers and streams
to provide regional and national data on their condition. The National Rivers and Streams
Assessment (NRSA) 2018-2019 will be designed using state-of-the art survey techniques such
that sampling sites are selected at random to represent the conditions of rivers and streams.

Pre-planning documents, subject to change, identify the target population as all streams and
rivers, including the Great Rivers, within the 48 contiguous states that have flowing water during
the study index period, excluding portions of tidal rivers up to head of salt. The study index



period extends from May to September and is generally characterized by low flow conditions.
The pre-planning documents provide the following estimates of sample sizes:

2008 sites in the 48 states

192 revisit sites

200 sites in Tribal lands

200 hand-picked sites

10 additional sites in Texas

Unknown number of other potential intensification sites from other states/territories

Field sampling will be conducted by State/Tribal field crews, EPA Regional staff, staff from
other federal agencies, and contractors under other contract vehicles (i.e., field sampling is not
part of the task order). In the NRSA 2013-2014, 94 field crews collected the samples from the
more than 2000 sites. EPA selects the sites and field crews determine the sampling schedules.
Although EPA expects States to choose to sample approximately half of the sites in each year, it
also is possible and permissible for a State to sample all sites in a single year. For NRSA 2018-
2019, some discussion with crews about whether to focus on sites at the beginning of state lists
(rather than from the bottom of the list) in year one, may be necessary.

To minimize variability, EPA requires that all partners use the same field sampling protocols. To
ensure that the field crews understand the protocols, EPA requires that all crews are trained in
the protocols selected for the survey. Most field crews attend a multi-day training session that
consists of in-classroom and in-field modules, taught by persons who previously conducted a
trial run of the training (i.e., train-the-trainer).

As another step in ensuring that all crews consistently apply the survey’s field protocols, each
field crew receives an assistance visit during one of their first sampling episodes. Assistance
visits are conducted by persons who attended an EPA-sponsored training or served as trainers.
By having assistance visits early, the crew can incorporate corrective actions into sampling at the
majority of their assigned sites.

Because NRSA will require consistency in sample collection, the contractor shall supply crews
with sampling materials. The materials shall include equipment not readily available and
supplies that the crews use only once such as sample bottles, gloves, preservation chemicals
(some are hazardous), shipping labels addressed to the EPA-contract laboratories, and packaging.
In addition to the logistical tasks, the contractor shall track the supplies to ensure that the field
crews receive them in a timely manner. Once the field crew collects the samples, the contractor
shall track the samples to ensure that they arrive at the appropriate destinations.

I1. PURPOSE

The purpose of this task order is to provide logistics and training support to the EPA Office of
Water in implementing the NRSA 2018-2019. The types of support required for this project
include providing manual development and refinement; planning and conducting training
sessions; preparing and distributing materials; providing logistical and technical support for the
field sampling crews; tracking field activities and samples; and conducting preliminary data
reviews.



III. GOVERNMENT FURNISHED INFORMATION

EPA will post the following references in the NARS SharePoint site

https://usepa.sharepoint.com/sites/OW Community/nars/Contracts/ as they become
available. The EPA TOCOR will provide revisions of draft documents.

e Reference 1: National Rivers and Streams Assessment 2018-2019: Integrated Quality
Assurance Project Plan. (QAPP)

e Reference 2: National Rivers and Streams Assessment 2018-2019: Field Operations
Manual. (FOM)
o Separate FOM are provided for wadeable and boatable sites.
o EPA may include an extra water sample for algal toxin analysis and an additional
periphyton sample as part of the NRSA 2018-2019

e Reference 4: National Rivers and Streams Assessment 2018-2019: Laboratory Methods
Manual. (LOM)

e Reference 6: NRSA4 2018-2019 Site Evaluation Guidelines (SEG) - DRAFT
The site selection and replacement rules are described in the draft SEG. The
sample selection includes five separate panels to designate statistical oversample
sites to use in replacing sites.

o Reference 7: Field Assistance Visit Checklists used for NRSA in 2013-2014
e Reference 8: NRSA 2013-2014 Field Forms

o EPA will provide the contractor with paper forms and e-forms versions for 2018-
2019 NRSA during the task order’s period of performance.

e Reference 9: PowerPoint presentations used for NRSA 2013-2014 trainings
o Reference 10: NRSA 2018-2019 list of probability selected base and replacement sites

IV.  GENERAL REQUIREMENTS

In providing support under the tasks described in Section V, the contractor also shall adhere to
the following general requirements:

1. Deliverables (see Contract PWS B.1)
Unless specified differently in the PWS or technical direction (per Contract Clause H.12), the
contractor shall provide deliverables as electronic files transmitted by email.




Memoranda shall be placed on company letterhead and the subject line shall include the phrase
“EPA Contract EP-C-16-0XX". When transmitting deliverables by email, subject headers should
include the contract, task order, and deliverable description (e.g., “EP-C-16-0XX TOO01: QAPP
Signature Pages”).

All electronic files shall be clearly named using the survey abbreviation “NRSA,” a logical
abbreviation for the name of the document (e.g., QAPP), the contractor name (abbreviated), and
the date of edits to assist in version control (ex: NRSA QAPP_ XX YYYYMMDD). Final
versions shall be provided to EPA in both the original format (e.g., Word, PowerPoint) and PDF
versions (if necessary, EPA will modify the files to be Section 508 compliant).

Unless specified differently by the EPA TOCOR in technical direction (per Contract Clause
H.12), the contractor shall ensure that documentation is created using Agency standard software
formats (e.g., Microsoft Office) to facilitate EPA use and review.

2. Meetings (see Contract clause C.2)

Contractor personnel shall always identify themselves as contractor employees by name and
organization and physically display that information through an identification badge. Contractor
personnel are prohibited from acting as the Agency’s official representative. The contractor shall
refer any questions relating to the interpretation of EPA policy, guidance, or regulation to the
TOCOR.

The contractor shall immediately alert the EPA TOCOR to any anticipated event under the task
order which may result in incurring an estimated $20,000 or more cost, funded by EPA, specific
to that event, meeting, training, etc. Those costs would include travel of both prime and
consultant personnel, planning and facilitation costs, AV and rental of venue costs, etc. The
EPA TOCOR will then prepare internal approval paperwork for the event and will advise the
contractor when appropriate signatures have been obtained. At that point, effort can proceed for
the event.

V. SCOPE OF WORK

Task 1. Monthly progress reports (See Contract Attachment 3; PWS C.3)

The contractor shall manage the Task Order (TO) and submit monthly progress and financial
reports prepared and submitted in accordance with the contract clause, Contract Attachment 3,
Reports of Work. The monthly progress and financial reports shall be broken out by task. The
monthly progress report shall include project status, expenditures to date, unexpected problems
or concerns, lessons learned, QA/QC activities, and next steps. The contractor also shall brief the
TOCOR on progress during periodic (e.g., weekly) teleconferences during periods of intense
activity.

Deliverables and Schedule under Task 1:
Task | Deliverable Due
1 Progress and financial reports Monthly




Calls with EPA Per written technical
direction (per Contract
Clause H.12)

Task 2. Quality Assurance (Contract PWS B.2)

Quality Assurance (QA) is an important component of EPA’s work to assure that minimum
quality standards are attained. The contractor shall address the QA requirements of this task
order by adhering to the requirements and procedures identified in:

» The contractor’s customized Quality Management Plan incorporated into this NARS
contract;

» NRSA QA documents which document how quality assurance and quality control will be
applied to the collection of environmental data for the survey. The documents relevant to
support in this task order are:

e NRSA 2018-2019 Quality Assurance Project Plan (QAPP)
e NRSA 2018-2019 Field Operations Manual (FOM)
e NRSA 2018-2019 Site Evaluation Guidelines (SEG)

The NRSA 2018-2019 QA documents will be evolving throughout the task order.
Through its support in Task 3, the contractor shall be integral to the document evolution,
and may be aware of EPA’s revisions before they are approved by the EPA Quality
Assurance Officer (QAO). It is critical that, as it reviews EPA’s draft revisions, the
contractor verifies that its own performance and previous deliverables are consistent with
the requirements in the ever-evolving QAPP and FOM. The contractor shall notify the
EPA TOCOR immediately if it identifies areas where performance and previous
deliverables are not consistent with the revisions being made to the 2018-2019 QAPP,
FOM or other documents. The contractor also shall notify the EPA CO and TOCOR if
the changes will impact task order costs. The EPA CO will determine whether any
modifications to the contractor’s performance and/or previous deliverables will be
necessary, which may require a modification to the task order.

» Requirements in the other tasks such as:
e Checklists to ensure that the assistance visits provide thorough evaluations of the
field crew’s performance (Task 5) and field kits contain the appropriate supplies
(Task 7).
e Soliciting feedback from participants about the training sessions (Task 5).

As demonstration of the contractor’s:



a. Commitment to adhere to the NRSA 2018-2019 QAPP, the contractor’s survey staff shall
sign the page “Review & Distribution Acknowledgment and Commitment to Implement”
(“signature page”) in the introductory section of the approved QAPP. Survey staff
include the contractor’s Quality Assurance Officer; Task Order Leader; persons
coordinating field operations; trainers and persons conducting assistance visits under
Task 5; and other appropriate contractor and subcontractor personnel and consultants
involved in survey operations (e.g., does not include budget tracking staff). Each person
shall sign, at a minimum, two versions of the document:

1. The first version approved by EPA’s Quality Assurance Officer.

The contractor shall continue to work on tasks 1, 2, 3, 4, 5.1, 5.2, 5.3a, 5.3.b,
5.4.a,5.7.a, 6.a, 6.b, 6.c.vii and 7.1 while the QAPP is being developed and
reviewed. Prior to working on any other task, the contractor must provide a copy
of the signature page to the EPA TOCOR. The contractor may work on other
tasks only if the EPA TOCOR issues technical direction (per Contract Clause
H.12) that transmits a waiver from the EPA QAO.

ii.  Any other versions of the QAPP approved by EPA’s QAO during the task order’s
period of performance. EPA expects a minimum of one revision.

b. Implementation of QA in performing the other tasks in this Performance Work
Statement, the contractor shall document its QA activities as follows:

i.  Reports of relevant QA activities in any deliverable. All QA documentation
prepared under the task order shall be considered non-proprietary.

ii.  Monthly reports of QA activities performed during implementation of this task
order. These monthly QA reports shall identify QA activities performed to
support implementation of this task order, problems encountered, deviations from
the NRSA QAPP, and corrective actions taken. The contractor shall include the
QA report with the monthly progress report. In addition, the contractor shall
immediately bring to the attention of the TOCOR, any QA problems that may
affect the conduct of the tasks or the project, with recommendations for corrective
actions.

iii.  If any revision to the QAPP would affect ongoing work or necessitate revisions to
previously provided deliverables, the contractor shall immediately notify the EPA
TOCOR before implementation.

c. Commitment to continuous quality improvements, the contractor shall provide a
summary of “lessons learned” based upon its support to the other tasks. EPA will use this
information to improve operations in future rivers and streams surveys. The contractor
shall incorporate EPA comments into revised versions.



d. Unless the TOCOR grants an exception, the contractor shall refrain from publishing
findings based upon work conducted under this task order. This restriction shall remain in

effect until EPA provides public access to the data.

Deliverables and Schedule under Task 2:

Task | Deliverable Due
Signature pages for approved 2018- QAO and TOL signature pages
2019 QAPP within 5 working days after
receiving copy of page with EPA’s
QAO signature. Signature pages for
2a. other staff must be provided within
5 working days of their assignment
to the task order.
Signature page for revised QAPP 5 working days after receiving
QAO-approved revision from EPA
2.b.i | Documentation of QA activities With deliverables
2.b.ii | Monthly reports of QA activities With monthly progress report
... | Notification of projected impact due Immediately upon identification of
2.b.iii .. .
to QAPP revision issue
Memorandum 1 with lessons November 15, 2018. Revisions
2:¢ learned from NRSA 2018 planning | within 5 work days.
and field season
Memorandum 2 with lessons November 15, 2019. Revisions
learned from NRSA 2018 and within 5 work days.
2019 planning and field seasons

Task 3. Documentation (See Contract PWS C.1.e)

The contractor shall provide technical review for the following documentation:
3.1 Manuals

EPA will provide draft versions of the NRSA 2018-2019 QAPP, Field Operations Manual
(FOM), Site Evaluation Guidelines (SEG), and Laboratory Operations Manual (LOM). The
contractor shall provide technical review, editing, formatting, and graphical support for the
manuals to ensure that the final drafts have the following features:
1.  Methods and procedures are described in logical, easy to follow, series of steps and
technically correct.
ii.  Text does not contain typographical and grammatical errors.
iii.  Basic organization structures include, but are not limited to:
e Table of Contents,
Headers/footers,
Sequential pagination
Sidebars and “highlights”
Version control
References.



iv.  EPA-supplied graphics are included. The contractor shall, if appropriate, make
recommendations about potential improvements to graphics, but the contractor shall
reformat EPA’s graphics only if the EPA TOCOR provides technical direction (per
Contract Clause H.12) with the specifications.

v.  Contractor-generated graphs and charts are included that conform to EPA’s mockups.

vi.  High quality graphics and photographs are formatted in JPEG or TIFF format (300
dots per inch or higher).

vii.  Graphics and photographs include captions and photo credits.
viii.  Each subsequent version incorporates all of EPA comments, unless the TOCOR
agrees to the change.

ix.  Consistency exists within and between documents.

e The contractor shall perform the within document review (e.g., text matches
information in tables) for every version.

e The contractor shall perform the between document review three times: once prior
to EPA’s demonstration of methods (in late 2017); and twice as identified in
technical direction (per Contract Clause H.12) from the EPA TOCOR (most likely
after the train-the-trainer session in spring 2018).

x.  Format is consistent with the EPA Style book http://www.epa.gov/stylebook/.

3.2 Quick Reference Guide
The contractor shall develop the Quick Reference Guide(s) (QRG) based on the 2018-2019
draft Field Operations Manual(s) (FOM) and the QRG that was used in NRSA in 2013-2014
(Attachment 7). The contractor shall provide a separate QRG for wadeable and boatable
sampling. Note: In contrast to Task 3.1, EPA does not intend to provide a draft QRG to the
contractor. Instead, the contractor shall draft the QRG using the NRSA 2013-2014 QRGs as a
guide and incorporating procedures from the 2018-2019 FOM and QAPP. The QRG shall not
be a ‘cut and paste’ of tables and charts from the 2018-2019 NRSA FOM, but rather a
document that effectively and succinctly provides crews with key information on methods.
The contractor shall discuss revisions to the QRG with EPA and:
a. Provide an initial draft of the NRSA 2018-2019 wadeable and boatable QRGs.
b. Make recommendations for revisions up to 10 times, including revisions
incorporating findings from:
e Initial EPA TOCOR reviews;
e Testing of the FOM at the Field Demonstration Project in 2017,
e Testing at the train-the-trainer session in 2018; and
e Lessons learned from the field sampling season in 2018.
c. Format contact information so that it is easy to find in the document, and verify
that the contact information is correct.

d. Recommend changes for revision at the conclusion of the 2019 sampling season.
The contractor shall incorporate the changes accepted by the EPA TOCOR.

3.3 Field Forms

The contractor shall review and recommend revisions to the draft field forms including, but
not limited to, data forms, tracking forms, supply request forms. (EPA will revise the field
forms.) In particular, the contractor shall evaluate two types of field forms:




a. Paper forms designed for handwritten observations. At a minimum, the contractor
shall assess the paper forms for:

Appropriateness for the field sampling methods and protocols under
consideration;

Consistency with the FOM;

Practicality for field crews collecting the information;

Unnecessary redundancies in the information (e.g., Site ID should appear on
every page, but the site characteristics generally should appear on only one
page);

Purpose for each data element (e.g., data elements should be used for specific
purposes such as tracking or data analysis; all others should be identified for
possible exclusion by EPA).

b. Electronic forms provided by EPA. At a minimum, the contractor shall assess the
extent to which these forms:

Appropriately capture required information from field sampling;

Capture the same information as the paper forms (i.e., the two forms should
collect the same information, although the format and appearance will differ);
Are consistent with the FOM;

Are practical for field crews collecting the information; and

Identify any bugs or glitches noted while reviewing

Deliverables and Schedule under Task 3:

Task | Deliverable Due
3.1 a. Mark-up of documents, noting differences | 10-20 working days, per technical
and inconsistencies with previous versions direction (per Contract Clause
and/or other supporting documents H.12).
b. Revised documents that incorporate all 5-10 work days, per technical
EPA comments direction (per Contract Clause
H.12), depending on complexity and
schedule requirements.
3.2 a. Quick Reference Guide Initial Draft 10-15 work days, per technical

direction (per Contract Clause H.12)

b. Quick Reference Guide Revisions Per technical direction (per Contract

Clause H.12), 5 working days after
TOCOR review, field demonstration
project, and train-the-trainer session.
10-20 work days after the final
sampling event in 2018. Otherwise,
per technical direction (per Contract
Clause H.12), within 1 to 5 working
days depending on complexity and
schedule requirements.

¢. Contact information With initial draft of QRG and with

revisions




Task | Deliverable Due

d. Mark-up with recommended changes in 10-20 work days after the final
QRG at the conclusion of the 2019 sampling event in 2018, per
sampling season technical direction (per Contract
Clause H.12).
33 a. Mark-up with recommended changes in 10 working days after receiving
field forms technical direction (per Contract

Clause H.12)

b. Email with outcome of testing field forms | 5-10 working days after receiving
with any recommended changes the first electronic version of field
forms. 1-5 working days after
receiving subsequent versions,
depending on extent of revision and
schedule implications.

Task 4. Method Development and Demonstration Project (See Contract PWS C.1.c, C.1.d,
and C.1.f)

The contractor shall support EPA in evaluating methods and protocols for gathering field
samples. EPA expects that similar methods and protocols will be used for NRSA in 2018-2019
as were used for NRSA in 2013-2014, with the changes mentioned in Section III above or other
as identified by EPA.

4.1 Evaluate Methods

This is intended to be a minor task that focuses on one or two indicator parameters with
readily available information about sampling methods. Upon receiving technical direction
(per Contract Clause H.12) from the EPA TOCOR, the contractor shall:

a. Research and evaluate methods of specimen collection in terms of time required
to perform, practicality under a variety of conditions, and ability to provide
reproducible results.

b. Consider probable biases and sources of error due to sampling methods under
consideration and recommend modifications to minimize error.

c. [Evaluate the practicality of the methods for field sampling in a variety of
conditions.

d. Evaluate the most appropriate storage methods for the sample in the field and at
the lab(s).

4.2 Demonstration Project

The contractor shall provide logistical support and sampling expertise for one 1-3 day
demonstration project within EPA Region 3, Region 4, Region 6, or Region 9. EPA will send
approximately 3-8 staff to participate in the demonstration project and there is the potential
that 1 or 2 state representatives will participate. The demonstration project is intended to be a
trial run to identify weaknesses in all field methods and documents, so that appropriate
revisions can be adopted before the train-the-trainer session. The demonstration project shall
most likely occur in fall 2017 as early preparation for the 2018 sampling season. (EPA does
not intend to conduct another demonstration project before the 2019 sampling season because
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the methods and documents will be essentially the same for both seasons.) The contractor

shall;
a.

Recommend possible locations that have appropriate sites, with available
conference rooms at a federal or state building (if necessary, commercial facilities
are an option if the EPA TOCOR accepts the location). States often volunteer
sites and facilities for the demonstration project, so the contractor shall only
provide this support if identified in technical direction (per Contract Clause H.12)
from the EPA TOCOR.

Coordinate with appropriate entities (e.g., state authorities) to schedule the
sampling site selected by the EPA TOCOR and obtain any necessary facilities
(e.g., portable toilets), landowner approvals and permits. EPA may determine that
it is more efficient for EPA or the state to make these arrangements, so the
contractor shall only provide this support if identified in technical direction (per
Contract Clause H.12) from the EPA TOCOR.

Provide appropriate sampling equipment and materials.

Provide staff (up to 4 people) to conduct the demonstration project with EPA. To
the extent possible, align these staff with those who will be trainers under Task 5.

Deliverables and Schedule under Task 4:

Task

Deliverable Due

4.1a-d

Email with findings 10-20 working days, per technical
direction (per Contract Clause
H.12).

42.a

Email with possible locations 10 working days after receiving
technical direction (per Contract
Clause H.12) with possible dates for
the demonstration project. (EPA
TOCOR will coordinate with the
contractor on the dates.)

42b

Confirmation of booking/approvals 5 working days after receiving
technical direction (per Contract
Clause H.12) with the preferred
location.

4.2.¢c

Sampling equipment and materials At demonstration project

42d

Field sampling staff At demonstration project

Task 5. Field Crew Training (See Contract PWS C.1.g and C.3.¢)

For each sampling season, the contractor shall organize and conduct training for the field crews.
Training includes train-the-trainer, webinars, field crew sessions, on-site training, assistance
visits, and remote assistance. The contractor shall support EPA, as described in the following
subtasks. Trainers shall consist of members of EPA ORD, EPA Regions and Headquarters,
and/or State employees; and contractor staff. The EPA TOCOR must review and accept all
training sites, schedules, and trainers.
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5.1 Locations

If the EPA TOCOR specifies in technical direction (per Contract Clause H.12), for each
train-the-trainer and field crew training session of approximately 35-50 people, the contractor
shall identify available federal government buildings with suitable classroom capabilities. If
none are available or suitable, the contractor shall identify alternatives. With suitable
justification, the EPA TOCOR will consider other alternatives (e.g., commercial facilities,
state government buildings). In identifying suitable locations, the contractor shall coordinate
with appropriate parties (e.g., EPA Regional Coordinator). The location also must be:

Relatively convenient for most attendees;

Available at a date/time convenient for EPA, trainers, and participants;

Close to appropriate sites to demonstrate the field sampling techniques;

Low cost; and

Available at an appropriate time before the start of the region’s sampling season (e.g.,
state crews might start later in Maine compared to Florida).

Deliverables and Schedule under Task 5.1:

Task Deliverable Due

5.1 Email with list of proposed locations and 10-40 working days, per technical

justification direction (per Contract Clause
H.12), depending on the number of
training sessions to be scheduled at
that time.

5.2 Logistics
After receiving the EPA TOCOR’s acceptance of the training sites, the contractor shall:

a.

Book the sites and obtain any necessary facilities (e.g., portable toilets), landowner

approvals, equipment (e.g., boats, electrofishing gear, etc. if training attendees are not

able to bring enough) and permits for field sampling.

Verify with attendees how many people can fit in each boat comfortably for training

purposes, whether the boat can have people from outside organizations and whether there

are any other special requirements (sign a waiver, etc).

Provide a list of trainers to the EPA TOCOR for review and acceptance. In identifying

trainers for the different modules (see Reference 9 for NLA 2013-2014 training

materials), the contractor shall:

i.  Include EPA staff and State and regional experts to the extent possible, depending

on their availability and level of expertise. The list shall briefly describe each non-
EPA person’s experience and/or education; identify sessions for which the person
would teach; and other relevant information.

ii.  Identify up to four contractor trainers for each training session, depending on the
availability of EPA and state staff. So that they can provide expert guidance and
assistance during the training, the contractor trainer staff shall be fully trained in a
wide range of field protocols for chemical sampling, biological sampling, habitat
sampling, site evaluation, sample shipping procedures, and safety. In addition, the
contractor trainer staff shall possess sufficient knowledge about the NRSA field
protocols to provide guidance and assistance to the participants.
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1.

Confirm that all trainers for field crew sessions attended the train-the-trainer
session and are knowledgeable in the NRSA procedures.

d. Register the participants. In refining the list, the contractor shall coordinate with other
parties (e.g., Regional Monitoring Coordinator), as appropriate.

e. Arrange for logistics and costs of travel, lodging and accommodations for non-federal
employees serving as trainers. (Participants and federal employees must provide their
own travel and accommodations.)

f. Coordinate all other necessary logistics associated with the training.

g. Report, each month, on any associated training costs (e.g., labor hours, rentals, supplies,
travel) broken out by training event using the template provided by the EPA TOCOR.

Deliverables and Schedule under Task 5.2:
Task Deliverable Due
52.a Confirmation of booking and 5 working days after receiving
approvals/permits technical direction (per Contract
Clause H.12) with EPA preferred
locations for a particular training
event; or 5-20 working days for
multiple trainings.
52b List of potential trainers with summary of | 20 working days prior to the training
qualifications session. (Once the EPA TOCOR
accepts a trainer, no
review/acceptance is required for
his/her support at other training
sessions.)
52.c Email with list of persons wishing to attend | Within 1 working day of request
training session, but are not field crews
Final list of participants 5 working days after conclusion of
training session
52d Details of travel for non-federal trainers With list of potential trainers.
52.e Other logistics As needed.
52.f Training costs spreadsheet Updated monthly, at the same time
as the progress report.

5.3 Webinars
The contractor shall develop and present up to three sets of 2-hour webinars before each
sampling season. Topics for potential webinars include:
A) An introduction to the NRSA training sessions in Task 5.4 (i.e., offered to
persons planning to attend the training sessions that describes the basics of the
survey including indicators, methods, crew supplied materials etc.); and

B and C) Up to two different webinars to demonstrate and discuss specific
protocols (e.g. site evaluation, eforms) where additional training information

would benefit field crews.
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The contractor shall present each webinar up to three times before each sampling season.
Because EPA has readily available web conferencing capabilities, the EPA TOCOR will
arrange for the webinar connections from which the contractor can host remotely. In
supporting the webinars, the contractor shall:

a.

®

Draft the agendas, materials, and presentations. The agendas shall include
opportunities for questions and answers. The contractor shall incorporate
comments from the EPA TOCOR into the final versions. Each webinar
within a set shall have virtually the same agenda, except minor
improvements based upon performance during previous webinars and
specialized content for the specific logistics of that training. Minor
revisions such as typos, date changes, and trainer identifications do not
need to be reviewed by the EPA TOCOR. All other changes must be
reviewed and accepted by the EPA TOCOR.

Schedule the webinar at a time prior to the training session that is
convenient for attendees and trainers. In most cases, it is likely to be
scheduled during the calendar weeks before regional training sessions.
The contractor shall coordinate with the appropriate parties to propose a
date and time to the EPA TOCOR for review and acceptance. Then, the
contractor shall notify the participants of the date and time of the webinar.
Distribute, by email or file exchange, the agendas, materials, QAPP, SEG,
FOM, and presentations to the participants prior to the webinar.

Confer with the EPA TOCOR on technical issues, as necessary.

Conduct the webinar.

Distribute any follow-up materials as necessary.

Deliverables and Schedule under Task 5.3:

Task Deliverable Due
53a Draft agendas/other materials by email to 15 working days prior to the first
EPA TOCOR webinar. Revisions within 5
working days.
53b Email with proposed date/time 10 working days prior to the
proposed date.
53.c Agendas/other materials by email to 1 working day prior to the session
participants
5.3d Discuss technical issues with EPA (verbal | 2 working days prior webinar
or email)
5.3d Conduct webinar Date and time must be accepted by
the EPA TOCOR
53.e Follow-up materials 1-5 working days per technical

direction (per Contract Clause
H.12), depending on complexity of
issues
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5.4 Training Sessions

For the train-the-trainer and field crew training sessions, the contractor shall facilitate the
classroom and field training modules and provide all necessary logistics. (Participants and
federal employees must provide their own travel between the classroom and field locations.)
For each field sampling season, the contractor shall support one train-the-trainer session (for
costing purposes, assume the training will be in Region 4, Region 6, or Region 9) and 9
regional training sessions (i.e., one per region with the exception of Region 2). Each training
session will be 4 days in duration. However, the contractor’s trainers shall plan on 5-6 days
for each session to allow for travel; pre-training preparation and coordination; and post-
training assessment of the training and crew capabilities. The contractor shall:

a.

Revise the agenda and PowerPoint presentations from the 2013-2014 NRSA training
sessions to be consistent with the 2018-2019 FOM and SEG. Incorporate comments from
the EPA TOCOR into revisions. Minor revisions such as typos, date changes, trainer
replacements do not need to be reviewed by the EPA TOCOR. All other changes must be
reviewed and accepted by the EPA TOCOR.

b. Distribute the following at the training:

1.

il.

1.

1v.

Vi.

Vii.

The agenda. (The PowerPoint presentations do not need to be distributed in paper
form.)

Field crew identification codes that will be used during the training session and
throughout the field sampling seasons for all forms and communications. To be
consistent with EPA’s database requirements, field crew IDs must contain 3
alphanumeric characters (e.g., MD1) and be standardized based on state, contractor
crew, or tribe abbreviations. Although individual members of a crew may change, the
field crew ID only changes when the field crew leader changes.

Examples of field forms on rite-in-rain paper, provided by the NARS Information
Management (IM) staff to the contractor for distribution, to each participant.

FOM to each participant. The FOM shall be printed on regular copy paper in black
and white and bound. If the printing limits in Contract Clause H.2 are likely to be
exceeded for any document (e.g., QAPP), the contractor shall notify the EPA TOCOR
at least two months prior to reaching the limits. (EPA will then arrange for the EPA
print shop to provide the copies.)

QRG to each field crew. The QRG shall be printed in black and white, laminated,
coded by section with tabs or colored paper (e.g., checklists, site information, water
chemistry, etc.) and bound for field use (e.g. three-ring binder). If the printing limits
in Contract Clause H.2 are likely to be exceeded for any document (e.g., QAPP), the
contractor shall notify the EPA TOCOR at least two months prior to reaching the
limits. (EPA will then arrange for the EPA print shop to provide the copies.)

Base kit (to be used throughout field seasons) and site kit (for the training field day)
to each field crew (or each group that will perform as a team during the training). The
base kit will include the Quick Reference Guide (see 5.4.b.v). The contractor shall
ship base kits to crews following training events if the crews are unable to travel with
the kits from the training event.

Survey to all participants, requesting their evaluation of the effectiveness of the
training, including the webinar in Task 5.3. This survey is intended to be an
evaluation of the overall training, not a tool for evaluating the contractor’s
performance.
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After the training, the contractor shall distribute, by email, any additional materials
(e.g., correction pages, clarification) promised to participants during the training.
Facilitate the training sessions.
Instruct the modules for which the EPA TOCOR accepted contractor trainers under Task
5.2. For consistency in training, the contractor shall seek to minimize the number of
contractor trainers used throughout the survey. Subject to their availability, all potential
contractor trainers shall attend the Train-the-Trainer session. Depending on the
availability of EPA/state experts, the contractor shall provide 1-4 contractor trainers for
each field crew training session (in the cost proposal, assume 4 contract trainers for all
sessions other than the Train-the-trainer session for which EPA prefers, but is not
requiring, that all potential trainers participate).
Obtain a sign-in sheet for each participant documenting which days each person was in
attendance (include name of training, location and date of training on the top of the sign-
in sheet). Provide a pdf of the sign-in sheet to EPA as well as maintaining a
comprehensive list of participants (e.g., in a spreadsheet or other document).
Collect QAPP signature pages from the field crew leaders. (During the webinar or
through email communication, the crews will be instructed to read the QAPP, SEG and
FOM before arriving at the training session.)
Provide a short summary of each training session, a review of each field crew’s
comprehension of the protocols, a summary of participant evaluations, each participant’s
evaluation form (i.e., survey from 5.4.b.vii above), and any recommended changes. With
EPA TOCOR’s review and acceptance, the contractor shall incorporate changes to
subsequent training sessions.
Send two people to attend a NARS training meeting to refine current training approaches
and help EPA develop new materials and methods. This meeting will occur once in 2018
and once in 2019.

Deliverables and Schedule under Task 5.4:

Task Deliverable Due
54.a Draft agenda and PowerPoint presentations. | 15 working days prior to the first
training. Revisions within 5 working
days.
Email notification that printing restriction Two months prior to reaching the
will be reached for a document limit
54.b Agenda base kits, site kits, forms, etc. At the appropriate time during the

training sessions with follow-up
materials in 1-5 working days per
technical direction (per Contract
Clause H.12).

54.c Facilitate the training At the training. Date and time must
be accepted by the EPA TOCOR
under Task 5.2.

54d Instruct sessions At the training. Trainers accepted by
EPA TOCOR under Task 5.2.
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Task Deliverable Due

S54.e Sign-in sheets (pdf of actual Provide pdf within 3 working days
signatures/initials) and electronic list of after the training ends; update
participants (e.g. spreadsheet) spreadsheet within 3 working days

of the training and make available to
EPA.
54.f pdf file with scanned QAPP agreements 3 working days after the training

session ends. Then on a rolling basis
as they are received from crews.
Originals per technical direction
(per Contract Clause H.12) from

EPA TOCOR.

54.¢ Email summary 5 working days after the training
session ends.

5.4h Attend NARS training meeting Date arranged by EPA TOCOR

5.5 On-Site Training

For field crews unable to attend the field trainings, the contractor shall conduct on-site
training before or when the field crew conducts its first sampling event. The contractor shall
provide up to 10 individualized trainings in 2018 and in 2019 (for a maximum of 20
individualized trainings). These 1-2 day on-site trainings are likely to include Tribal
representatives and state crews. The contractor shall consult with the crew and/or other
parties identified by the EPA TOCOR to determine an appropriate date for the training and
convey this information to the EPA TOCOR for acceptance.

The on-site trainer must have previously conducted one or more of the multi-day field
trainings and must be proficient in all of the training modules. The trainer is responsible for
providing his or her own field gear sufficient to accompany the field crew (e.g., protective
clothing, sunscreen, insect repellent, hat, water bottle, food, back pack, cell phone).

Deliverables and Schedule under Task 5.5:

Task Deliverable Due
5.5 On-site training Date and time accepted by EPA
TOCOR prior to training

5.6 Field Assistance Visits

Each field crew will require 2 assistance visits: 1 for a wadeable site and 1 for a boatable site.
The contractor shall conduct up to 70 field assistance visits in 2018 and in 2019 (for a
maximum of 140 field assistance visits) to field crews identified, or accepted, by the EPA
TOCOR. To the extent possible, the contractor shall conduct the assistance visit during one
of the first five sites sampled by the field crew. When possible, the contractor shall perform
the wadeable and boatable site assistance visits with a given crew on one trip (e.g., wadeable
site one day and a nearby boatable site the next to minimize travel costs). The contractor may
conduct on-site training and the field assistance visit simultaneously. EPA will provide the
checklist for the assistance visits. The contractor shall:
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a. Assign one person to perform each assistance visit. The contractor shall provide a staff
person who attended one of the training sessions. The staff person shall bring appropriate
field gear (e.g., protective clothing, sunscreen, insect repellent, hat, water bottle, food,
back pack, cell phone). During the assistance visit, the contractor’s staff person shall
ensure that protocols are being implemented as specified in the FOM and measurement
data are meeting data quality specifications. Upon completion of evaluation, the
contractor’s staff person shall review the results of the evaluation with the field crew. The
review shall identify positive practices and any deficiencies that would adversely affect
data quality.

b. Provide completed AV checklists to the EPA TOCOR.

c. ldentify any issues/concerns in an email to the EPA TOCOR.

Deliverables and Schedule under Task 5.6:
Task Deliverable Due

5.6.a Assistance visit Date and time to be arranged
directly with field crew contact or
via EPA TOCOR and approved by

EPA TOCOR.

5.6.b Completed checklist 2 working days after the assistance
visit

5.6.c Email with issues and concerns 1 working day of identifying
issue/concern

5.7 Remote Assistance

During the two field seasons, the contractor shall provide remote assistance that includes

troubleshooting support, guidance, and other support to field crews when they encounter

problems. The contractor shall:

a. Provide EPA with a draft plan for the remote assistance. The plan shall be considered a
living document that the contractor revises as necessary after receiving EPA TOCOR
review and acceptance of the revisions. The contractor shall incorporate comments from
the EPA TOCOR. At a minimum, the draft plans must include:

1. Staffing plans and personnel qualifications

ii.  Remote assistance mechanisms (e.g., phone line, email address)

iii.  Measures to ensure that each call/email is addressed in a timely manner (e.g., while
the crew is in the field for site-specific questions)

iv.  Protocols that shall ensure accurate and consistent responses that adhere to the FOM
to the extent possible. The protocols shall describe the process for assigning questions
to the appropriate experts and ensuring timely responses. EPA expects that some
questions will require responses from:

1. A contractor trainer (Task 5.4) who has expertise in the
appropriate field sampling technique; OR
2. EPA staff with the appropriate expertise.
v.  Typical issues that arise during field sampling and draft responses
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Vi.

Vii.

Procedures for distributing guidance, additional materials, and other clarifications to

the entire network of field crews to allow for consistency and continuity in field

operations

Draft spreadsheet that the contractor shall use to record such incidents as:

e FOM, SEG, and QAPP deviations with an assessment of their potential impact to

the data values for each instance
e Unusual situations with an assessment of their potential impact to the data values
for each instance

Implement the plan during the field sampling seasons.
Facilitate and provide technical support for up to 15 regularly scheduled conference calls
throughout each field season (up to 30 calls total). These calls will allow field crews to
ask questions; will allow EPA or the contractor to clarify methods or procedures; and will
allow for continuing dialogue between the field crews and NRSA coordinators. The
contractor shall provide email summaries of the items of interest to field crews and other
interested parties. The contractor shall follow the procedures for remote assistance (item
5.7.a above) for determining if and how other issues should be documented. The EPA
TOCOR will schedule and obtain the teleconference line for these calls.
For any substantive deviation from the FOM/SEG/QAPP and/or situations requiring EPA
intervention, the contractor shall summarize the situation, with appropriate identifications
(e.g., field crew, site identification, sample number), potential impact on the data, in a
spreadsheet.
For any situation requiring EPA intervention or guidance, the contractor shall summarize
the situation for the EPA TOCOR in an email or phone call.

Deliverables and Schedule under Task 5.7:

Task Deliverable Due

5.7.a Draft plan Initial draft: 1 month after the

demonstration project.

Second draft: 10 working days after
receiving EPA TOCOR comments

Final draft: 1 month after 2018 field
sampling season ends.

Final version: 1 month after 2019
field sampling season ends.

Throughout field sampling seasons,
revisions sent to EPA TOCOR for
review and acceptance.

5.7b Implement plan Throughout field sampling seasons

5.7.c Conference call support and email Biweekly during periods of intense

summary activity (likely to be June-August).
Email summaries distributed within
2 working days

5.7d Spreadsheet with substantive deviations or | One month after each sampling

issues season.
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Task Deliverable Due

5.7.e Issues for EPA intervention or guidance Within 1 working day of identifying

the situation

Task 6 Field Supplies and Shipping (See Contract PWS C.3.a, C.3.¢)

The contractor shall purchase field supplies (including base and site kits), arrange for
equipment repair/replacement and manage shipping operations for the survey. In particular,
the contractor shall:

a.

Identify materials for the base and site kits (for example: field supplies, instructions,
paper copies of field forms, shipping materials, other items shown in the 2018-2019
FOM, or other items identified as necessary) that the contractor will provide to field
crews to collect samples and ship, using the contractor’s shipping contract, to EPA’s
contract laboratories. The contractor shall send a list of the materials to the EPA TOCOR
for review and acceptance before the contractor purchases them.

Evaluate what types of repairs/replacements are needed for NRSA equipment; identify
any specialized resources required (e.g., manufacturer or specialty services); and provide
EPA with a plan and recommendations. EPA will provide the contractor with
information on regional/state/tribal personnel who have indicated that
repairs/replacements are needed (the contractor shall identify whether others also need
support as part of its plan). All repairs/replacements must conform to the NRSA 2018-
2019 specifications for that piece of equipment. After receiving TOCOR review and
acceptance, the contractor shall arrange and pay for repair/replacement of equipment
already owned by Regions/States/Tribes.

Evaluate whether any equipment needs to be purchased (e.g., new crews that do not have
NRSA equipment provided by EPA or equipment that is lost or significantly damaged);
and provide EPA with a plan and recommendations for purchasing that equipment. This
equipment shall be provided to the crews and is not considered government property.
Develop procedures (checklists, etc.) for purchase, receipt, and shipping supplies to field
crews. The contractor shall revise its procedures in response to the EPA TOCOR
comments and actual performance. The procedures shall ensure that materials and
supplies are:

1. What was ordered and identified in the list accepted by the EPA TOCOR. For
example, the contractor’s procedures should verify that the purchased materials
are to the correct specifications such as the correct size, type of container, etc.

ii.  In good shape and included in the base and site kits. The procedures must include
an independent check of 10 percent of the kits to verify that all supplies have been
included. For each kit selected, the verification must be conducted by someone
other than the person who packed it.

iii.  Recycled to the extent possible. For example, coolers without any cracks can be
reused in future EPA projects. At some later time, the EPA TOCOR will provide
a list of supplies that the states have retained from previous surveys (e.g., NLA
base kits, NLA supplies) that can be used for NRSA sampling. The procedures
shall describe a process for identifying, and, as appropriate, collecting excess
sampling materials from field crews for possible reuse. At the conclusion of the
task order, the contractor shall physically transfer the supplies to another location

20



1v.

1.

il.

1.

identified by the EPA TOCOR in technical direction (per Contract Clause H.12).
When appropriate, the contractor shall obtain the necessary paperwork to track
property transfers.

Received in a timely manner and adhering to special requirements (e.g.,

preservatives for chlorophyll a samples, wet ice). The procedures must be viable
for sites around the country.
The contractor shall purchase approved supplies (see 6.a., 6.b., and 6.c.,) in accordance
with the procedures developed in 6.c.
The contractor shall apply its procedures, provide storage, and implement a shipping
contract for survey operations for the following:

system.

TOCOR.

Site kits to the field crews that submit a request to the NRSA’s Supply Request
Last minute replacements of base kits supplies as reviewed and accepted by EPA

Samples from field crews to the applicable laboratories for sample processing,

either directly or by way of a central location (i.e., “batch laboratory™).

iv. A batch laboratory to gather and store field and reference/performance samples,
except water chemistry samples, and then ship them to the appropriate national
laboratories. The shipping arrangements must be consistent with the holding
times and guidelines reviewed and accepted by the EPA TOCOR. For water
chemistry samples, the contractor shall arrange for shipping directly from the field
to the national laboratory to meet the short holding time requirements.

v.  Samples from one laboratory to another, when field crews mistakenly send their
samples to the wrong location.

vi.  Return shipment of reusable materials (e.g., coolers) from laboratories to the
contractor or batch lab.

vii.  Equipment from regions/states/tribes to repair/replacement locations.
Deliverables and Schedule under Task 6:
Task | Deliverable Due
List of base and site kit materials 15 working days after receiving the

6.a . .

final list of indicators for the survey.

Email with plan for state/tribal equipment | 15 working days after receiving

6b repair/replacement information on known list of
' equipment needing

repairs/replacement.

Draft procedures and checklists 5 working days after receiving the
EPA TOCOR’s revisions and
acceptance of the list of materials.

6.c Revisions as needed with EPA
TOCOR acceptance. Revised versions
one month after the end of each
sampling season.
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Task

Deliverable

Due

Excess consumable materials

Transfer to location specified by
TOCOR in technical direction (per
Contract Clause H.12).

6.d

Purchase of base and site kit materials

Within 10 working days after receiving
approval in the form of technical
direction (per Contract Claues H.12)
from the EPA TOCOR

Site Kits (including field sampling
materials)

On or before requested date identified
in Supply Request database. EPA
TOCOR must be informed of
contractor’s inability to provide site
kits by the date identified in a supply
request.

Replacements 1-10 working days prior to sampling
date, depending on when the crew
identifies the need.

Samples Within holding time requirements

specified in the NRSA LOM and/or
QAPP, if crew abides by shipping
deadlines.

Repaired/replaced equipment

By start of regional training that the
specific crew will attend

Task 7 Tracking (Contract PWS C.3.b, C.3d, C.5)
The contractor shall use a tracking system and provide periodic status reports as described in the
following subtasks.

7.1 Tracking System

The contractor shall track the progress of activities related to field sampling. This tracking
system could be a series of spreadsheets or some other format based upon, or exported to,
Agency standard software (i.e., not the contractor’s proprietary system). For the EPA

TOCOR’s review and acceptance, the contractor shall:

a. Develop a plan for tracking of sites, samples, trainings, field crews, and assistance visits.
The plan shall identify any software that will be used and include procedures by which
the contractor will verify that the system is current and accurate (e.g., spot checks with
other survey partners, automated queries). The plan also shall identify items that will be
tracked, including the following items:

i.  Site Evaluation Information: sites sampled (primary, revisits, reference, and
others) and reasons for any drops that have been provided via forms
ii.  Sample status (e.g., collected/not collected (and why))
iii.  Train the Trainer & Regional Trainings (e.g., dates, locations, trainers, equipment,
attendees, and contact information)
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iv.  Field Crew Information (e.g., unique ID for crew, crew leader name, contact
information, assistance visit date, approx. # sites, sampling start date, person
conducting assistance visit, date crew leader signed QAPP)

v.  Deviations from survey protocols, work-arounds, etc. identified from
troubleshooting in Task 5.7 (e.g., site ID, deviation, reason). Where appropriate,
these notes should be incorporated into NARS IM via flags.

vi.  Assistance Visits assigned to the contractor. Track field crew ID, point of contact,
assigned date, date (planned/actual) of assistance visit, name of person conducting
assistance visit, , trip complete (Y/N), checklist submitted (Y/N), site visited,
notes, and any other relevant information.

b. Include procedures in the plan for comparing, and correcting, data for #a.1 and #a.2
between NARS Information Management (IM) and the contractor’s tracking systems.
This comparison will serve as an important quality assurance check in monitoring the
overall status of the survey. All site and sample tracking information must be compared
to NARS IM’s tracking throughout each field season to make sure that its tracking
reflects the proper number of sites. After NRSA 2018-2019 is complete, EPA will use
NARS IM’s tracking as the official record for the data.

c. Once the EPA TOCOR reviews and accepts it, the contractor shall implement its plan,
including any revisions per the EPA TOCOR’s technical direction (per Contract Clause
H.12).

7.2 Status Reports

The contractor shall use its contacts with the field sampling crews, shipping companies,

laboratories, NARS Information Management (IM) staff, and other survey participants to

continuously update the tracking system. This tracking shall continue throughout field
seasons and after field seasons as field crews continue to send samples to laboratories and
field forms to the NARS IM team. Based upon information in the system, the contractor
shall:

a. Provide periodic status updates to the EPA TOCOR (e.g., weekly during sampling
season). The contractor shall develop a format for the EPA TOCOR’s review and
comment (the contractor shall incorporate the EPA TOCOR’s comments).

b. Notify the EPA TOCOR immediately of any noncompliance with survey protocols, such
as untrained crews collecting samples or crew schedule slippage beyond the sampling
period.

c. Forward copies of completed Assistance Visit checklists to the EPA TOCOR, or the
location designated in technical direction (per Contract Clause H.12). (These are the
checklists for assistance visits conducted by non-contractor personnel. Contractor
provides its checklists as deliverables under Task 5.6.)

d. Coordinate with field crews and laboratories over any logistical questions that may arise
as to status of samples in shipment.

e. Identify any discrepancies between transmittals. The contractor shall first attempt to
resolve the discrepancies by using its contacts with the appropriate parties. If the
discrepancy cannot be resolved quickly, the contractor shall notify the EPA TOCOR in a
timely manner (e.g., notify immediately for discrepancies between sample dates on
tracking forms and NARS IM data submitted via the field form APP; wait a day or two
while the shipping company searches for missing packages.)
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f. Provide copies of the tracking system at the end of the period of performance, and also
upon receiving technical direction (per Contract Clause H.12) from the EPA TOCOR.

Deliverables and Schedule under Task 7:

Task Deliverable Due
7.1 a/b. Draft tracking plan 3 months after effective date of task
order or later per technical direction
(per Contract Clause H.12).
Revisions within 5-10 working
days, depending on complexity
¢. Tracking system Ready for operation 2 months prior
to the start of the 2018 sampling
season
7.2 a. Periodic updates Weekly during the sampling season
or per technical direction (per
Contract Clause H.12)
b. Email with concerns Immediately
c. Assistance visit checklists Within 2 days of receipt
d. Coordinate with field crews and As appropriate to ensure shipments
laboratories are timely
e. Resolve discrepancies As appropriate to ensure shipments
are timely and complete
f. Final tracking system 15 working days before end of
period of performance
VI. TRAVEL

This section provides a summary of the travel requirements described in Section V and provides
assumptions for use in the cost proposal.
e Section 4.2:
o Demonstration Project: Assume 4 staff members for 3 days at a location in Region 3,
Region 4, Region 6 or Region 9.
e Section 5.4:
o Train-the-trainer session: Assume that all potential trainers will be available to attend
the session for 5 days someplace within Region 4, Region 6, or Region 9.
o Regional training sessions: Assume 4 contractor staff members will attend 5 days at
each of 10 training sessions for each field season.
o National NARS training meeting: Assume two contractor staff members will attend 2
days within Region 6, once in 2018 and once in 2019.
e Task 5.5:
o On-site trainings: Assume 1 contractor staff member for 2 days at each of 10 on-site
trainings. Assume they are located in Maine, Florida, Washington State, Texas, and
Minnesota in each field season.
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e Task 5.6:
o Field Assistance visits: Assume 1 contractor staff member visits for 1 day at 80
locations (40 during each field season) scattered throughout the sites identified in
Reference 10, excluding sites assigned to EPA’s contract crews because EPA staff
will perform the AVs.

VII. Quality Assurance Surveillance Plan (QASP)

EPA will judge performance using the following Quality Assurance Surveillance Plan (QASP).

Performance Requirement

Measureable Performance

Standards

Surveillance Method

Incentives/Disincentives

Management and
Communications:

The Contractor shall
maintain contact with the
EPA TOCOR throughout the
performance of the task
order and shall immediately
bring potential problems to
the attention of the EPA
TOCOR. In cases where
issues have a direct impact
on field sampling activities,
logistics, training, project
schedules, cost, time, or
quality, the contractor shall
provide options for EPA's
consideration on resolving
the issues or mitigating their
impacts.

Any issue adversely
impacting project schedules,
cost, time or quality shall be
brought to the attention of
the EPA TOCOR:

i) If the contractor requires
EPA guidance, the
contractor must contact EPA
prior to completing the
deliverable.

ii) If the contractor identifies
an issue that could affect
multiple crews, the
contractor shall contact EPA
that day so that direction can
be provided to all crews in
the field.

iii) If the contractor
identifies issues that are
otherwise not urgent, the
contractor shall contact EPA
within 5 working days.

EPA TOCOR will identify
unreported issues.

Four or more incidents where
the contractor:

¢ Does not provide timely
notification; or
o Created a severe
adverse situation
will be considered
unsatisfactory performance
and will be reported as such
in the CPARS Performance
Evaluation System under the
category of Management.

Fewer than four incidents
where the contractor does not
meet the measureable
performance standard will be
considered acceptable
performance and will be
reported as such in the
CPARS Performance
Evaluation System under the
category of Management.

Timeliness:

Deliverables in accordance
with the PWS. Sampling kits
and field sampling supplies
shall be delivered as
requested by field crews.

No more than 5% of the
sampling kits and field
sampling supplies shall be
transmitted beyond the date
requested by the field crews.
Excessive breakage or
spoilage will count as a
failure of delivery, if
breakage/spoilage is a result
of failing to follow the
protocols for shipping.

No more than 10% of the
deliverables shall be
submitted more than 5

100% of the deliverables
will be reviewed by the EPA
TOCOR.

10 or more incidents where
the contractor does not meet
the measureable performance
will be considered
unsatisfactory performance
and will be reported as such
in the CPARS Performance
Evaluation System under the
category of Schedule.

Fewer than 10 incidents
where the contractor does not
meet the measureable
performance standard will be
considered acceptable
performance and will be
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Performance Requirement

Measureable Performance

Standards

Surveillance Method

Incentives/Disincentives

working days past the due
dates in the PWS.

reported as such in the
CPARS Performance
Evaluation System.

Cost Management and
Control:

The Contractor shall
monitor, track, and
accurately report cost and
fee expenditures to EPA
through progress reports and
approved special reporting
requirements. The
Contractor shall assign
appropriately leveled and
skilled personnel to all tasks,
practice and encourage time
management, and ensure
accurate and appropriate cost
control.

The contractor shall manage
costs to the level of
approved ceiling on the task
order. The contractor shall
notify the TOCOR, PO and
CO when 75% of the
approved funding ceiling for
the task order is reached.

The TOCOR will compare
actual versus projected
expenditures on a monthly
basis (via meetings, monthly
progress reports &
milestones established for
each deliverable).

Unsatisfactory rating under
the category of Cost Control
in CPARS when the
contractor does not meet the
measurable performance
standards.

An acceptable rating will be
reported in the CPARS
Performance Evaluation
System under the category of
Cost Control if the contractor
meets the measureable
performance standards and
accurately reports the costs.

Technical Effort:

The Contractor shall assign
appropriately leveled and
skilled personnel to all tasks;
and abide by the contractor’s
QMP, the NLA 2017 FOM,
SEG, and QAPP.

No more than 25% of
reviewed deliverables shall
require revisions to meet the
requirements.

All of the trainers must meet
the requirements in the
PWS.

100% of the deliverables
will be reviewed by the EPA
TOCOR to identify
noncompliance issues.

Unsatisfactory rating under
the category of Quality in
CPARS when the contractor
does not meet the measurable
performance standards
during an applicable period
of performance.
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Local Clauses EPA-B-32-101 LIMITATION OF FUNDS NOTICE

(a) Severable services may be incrementally funded. Non-severable services shall not be incrementally funded.
Pursuant to clause 52.232-22/Limitation of Funds, incremental funding in the amount of|(b)(4) is allotted to
is provided to cover the corresponding increment of

cover estimated cost. Funding in the amount of
fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through 1/31/2020.

(b) When the contract is fully funded as specified in clause EPA-B-16-102/ Estimated Cost and Fixed Fee, then
clause 52.232-20/Limitation of Cost shall become applicable.

(¢) Recapitulation of Funds

RECAPITULATION OF FUNDING TO DATE BY CONTRACT PERIOD
CONTRACT NO. EP-C-16-008 Task Order 7

FUNDING ACTION
PO0008
PO0009
PO0010
P0O0012
PO0013
P0O0014

Total Funded
Total Per Contract
Balance Unfunded

Option Period 2 - FROM 02/01/19 through 01/31/20
TOTAL COST
FIXED FEE PLUS FIXED FEE

ESTIMATED COST

(b)4)

(b)(4)

$
$
$
$
$
$

4P P h

150,000.00
300,000.00
400,000.00
400,000.00
10,561.00
(484,468.26)

776,092.74
1,522,255.00
746,162.26
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